Comisiéon Nacional del Agua—National Weather Service Project to
Transfer the National Weather Service River Forecast System to México:
Project Accomplishments and Future Tasks 1996-2005

1.0  Executive Summary

The Secretaria de Medio Ambiente, Recursos Naturales y Pesca (SEMARNAP) and the US
National Oceanic and Atmospheric Administration (NOAA) signed a five-year agreement on
meteorological and hydrological cooperation on May 13, 1996 at the US Embassy in Mexico
City. Under this agreement, the Comisién Nacional del Agua (CNA) and the National Weather
Service (NWS) have cooperated on a multi-year project that transfers NWS river forecasting and
associated technologies to Mexico. The project is supported by the World Bank through the
Programa de Modernizacién del Mangjo del Agua (PROMMA.)

The principal goal of CNA-NWS project isto provide CNA staff with the training and practical
experience needed to implement river forecasting and associated technol ogies that are needed to
mitigate the loss of life and property caused by floods and to improve the management of water
resources for nation’s economic well being. Toward this goal the project is assisting CNA
decentralize authority to Regional offices via establishment of Regional River Forecast Centers,
modernizing Regional hydroclimate monitoring networks, establishing modern hydroclimate
database management systems, strengthening data and information communi cations between
Mexico City and Regional offices, introducing new meteorological technologies to support
water-resources management, and establishing flash-flood warning systems. From late 1996 and
continuing through 2000, the CNA and NW'S have implemented river forecasting and associated
technologiesin the Rios Fuerte, Y aqui, Bravo, and Panuco basins in the CNA Pacifico Norte,
Noroeste, Rio Bravo and Golfo Norte Regions, respectively. In anticipation of the renewal of
the SEMARNAP-NOAA agreement, during 2001 through 2005 the two organizations intend to
continue this implementation in additional river basins in these CNA Regions, aswell asthe
Rios Nazas and Aguanaval basins in the Cuencas Centrales del Norte Region.

A key area of cooperation during 1999 and 2000 has been in the Rio Bravo basin. The Comision
Internacional de Limitesy Aguas (CILA) and the International Boundary and Water Commission
(IBWC) are cooperating on the establishment of real-time exchange of hydroclimate data and
associated information between the two countries. The purpose of this effort is to improve Rio
Bravo forecasting by Mexican and US forecast centersin Monterrey, Nuevo Ledn, and Fort
Worth, Texas, respectively.

Since the project’ s inception new and more powerful technologies have emerged both in Mexico
and the US. The CNA-NWS project provides the opportunity to cooperate on the implementation
of such technologies and, thus, should serve to further improve flood forecasting and water
management. CNA staff capacity development is key to sustaining these technol ogies after the
conclusion of the project. Numerous CNA engineers, from Mexico City, selected Regions and
CILA, have worked side-by-side with NWS engineers in implementing the systems cited above.
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2.0 Introduction

The Secretaria de Medio Ambiente, Recursos Naturales y Pesca (SEMARNAP) and the US
National Oceanic and Atmospheric Administration (NOAA) signed a five-year agreement on
meteorological and hydrological cooperation on May 13, 1996 at the US Embassy in Mexico
City. Under this agreement, the Comisién Nacional del Agua (CNA) and the National Weather
Service (NWS) agreed in principle to a multi-year project that transfers NWS River Forecasting
System (NWSRFS) and associated technologies to Mexico. The principal goa of CNA-NWS
project isto provide CNA staff with the training and practical experience needed to implement
river forecasting and associated technologies that are needed to mitigate the loss of life and
property caused by floods and to improve the management of water resources and economic well
being. Project activities are defined by annual agreements, prepared on a calendar-year basis.
The project is supported by the World Bank through the Programa de M odernizacién del Manejo
del Agua (PROMMA.)

To facilitate the transition to a new Presidential administration in México, this report has been
prepared by the CNA and NWS. It documents the accomplishments of the CNA-NWS project
from 1996 through 2000, includes the recommendations and assumptions underlying the planned
2001 - 2005 project, and contains a brief discussion of the continuing project. .

The NWSRFSis used operationally in the US to forecast floods and river flows to mitigate loss
of life and property. The NWSRFS and associated technologies will continue to be improved by
the NWS to support domestic flood forecasting and water management needs. Such
improvements will be shared with CNA counterparts and implemented whenever technically
feasible. The CNA-NWS project provides Mexican counterparts with capacity development and
on-the-job experience needed to implement the NWSRFS in selected river basins throughout
México that represent avariety of climatic and hydrologic settings. Capacity devel opment of
CNA staff isintended to assist CNA implement the forecast system in other river basinsin
México.

A major contribution of the project in 1999 and 2000 is the strengthened cooperation by the US
and México in forecasting and management of the Rio Bravo, their common boundary river. The
Comision Internacional de Limitesy Aguas (CILA) and the International Boundary and Water
Commission (IBWC) are cooperating on the establishment of real-time exchange of
hydroclimate data and associated information between the two countries. The purpose of this
effort isto improve Rio Bravo forecasting by Mexican and United States forecast centersin
Monterrey, Nuevo Lebn, and Fort Worth, Texas, respectively.

The principal partner of the NWS in this project is the CNA Gerencia de Aguas Superficiales e
Ingenieriade Rios (GASIR), which isresponsible for monitoring and managing Federal rivers
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and reservoirsin México. From 1996 through 2000, the NWS' and GASIR have implemented
the NWSRFS in the Rios Fuerte, Y aqui, Bravo, and Panuco basins. In order to implement these
basins, CNA engineers were trained in hydroclimate data analysis, model calibration, NWSRFS
operation, and NWSRFS maintenance. Training of CNA engineers and cooperative
development of these systemsiis essential to supporting the technology as CNA assumes
operational responsibility for them. To assist CNA support of the systems, the NWSalsois
tranglating NWSRFS manuals into Spanish.

During the last four years, GASIR and NWS also have evaluated and implemented associated
technologies in support of NWSRFS implementation. GASIR and GSMN operate data
collection network in México and these networks need to be strengthened and integrated with the
forecast system. GASIR and GSMN are in the process of automating their networks and their
datawill be used to enhance operation of the forecast system in the basins where they both exist.
Two potential additional sources for estimation of precipitation, using radar and satellite also
were evaluated. These evaluations were assisted by the Instituto Mexicano de Tecnologia del
Agua (IMTA).

One of the principa goals of PROMMA is to decentralize the management of water in México.
Towards this goal, the NWS assisted CNA begin to establish Regional River Forecast Centers
(RRFC's) in two CNA regions and developed database and Internet-based systems to store and
exchange information and data between RRFC’'s and CNA headquarters. 1n 1999, the CNA
Noroeste Region RRFC in Hermosillo, Sonora, started to test database and data transfer systems
and operate the Rios Fuerte and Y aqui NWSRFS. Theriver forecast systems are called Sistema
de Prondstico en Rios de la CNA (SPRCNA) when they became operational by CNA.

To strengthen the capacity of CNA, the NWS conducted hydrologic study tours to the United
States for CNA managers. The NWS aso conducted workshops on the NWSRFS, application of
Geographic Information System (GIS) technology for flood inundation mapping, and reservoir
Decision Support Systems (DSSs), which were attended by CNA staff, and several US
government and private organizations. In 2000, GASIR and NWS are devel oping the use of
GISto visualize the extend of flooding in the Tampico area. In addition, GASIR and NWS
compared current forecast models in México to modelsin the NWSRFS to evaluate the
advantages and benefits of the models. The schedule of major tasks that were undertaken in
1996-2000 is shown in Figure 1.

During the next five years, the NWS will continue to provide technical support to CNA to
operate SPRCNA’s and to implement additional systems in selected river basins, further

Y1n this document, NWS refers to the NWS team of government employees and contractors who assisted
the NWS.
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Task Name

1996

1997

1998

1999

2000

Q1]Q2[Q3[Q4]

Q1[Q2[Q3[Q4

Q1]Q2[Q3[Q4]

Q1[Q2[Q3[Q4)

Q1[Q2[Q3[Q4

3.1 Sistema Pronostico en Riosdela CNA (SPRCNA)
3.1.1 Rio Fuerte SPRCNA
3.1.2Rio Yaqui SPRCNA
3.1.3 Rio Bravo SPRCNA
3.1.4 Rio Panuco SPRCNA
3.2 Development and I mplementation of Advanced Technologiesrelated to River and Flood Forecasting
3.2.1 Precipitation Estimation
3.2.1.1 Use of Radar
3.2.1.2 Use of Satellite Imagery
3.2.2 Flood Inundation Mapping using GIS
3.2.3 Hydroclimate Database Management and Regionalization
3.2.4 Dynamic Flow Routing using FLDWAV
3.3 Regional River Forecast Centers
3.3.1 Noroeste Region
3.3.2 Rio Bravo Region
3.4 Capacity Building and Development of Human Resour ces
3.4.1 SPRCNA Training
3.4.2 Study Tours and Water Management Workshops

3.5 Other

3.5.1 NWSRFS Document Translation
3.5.2 GASIR/INWSRFS Model Comparison
3.5.3 Border Data and Information Exchange

3.5.4 Coordination with Other Related PROMMA Projects

¥

Mdﬂ H

Figure 1. CNA-NWS Project tasks, 1996-2000.

strengthen the expertise and capacity in CNA to sustain these technol ogies, complete the
activities concerning GIS, satellite, radar, and database systems, and implement hydraulic
anaysis for large releases from reservoirs. The NWS and CNA also will develop prototype flash
flood guidance for selected areas to complement the large river basin forecast systems aready
developed. In support of end-to-end forecast process, the NWS will assist CNA implement a
warning process for distribution of forecasts obtained from NWSRFS and flash flood guidance to
population at risk and general public. The schedule of major tasks that will be undertaken in

2001-2005 is shown in Figure 2.
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2001 2002 2003 2004 2005 2006 20|
ID_|Task Name Q4] o1] 02[ Q3] o4[ Q1] 02[ Q3] Q4[Q1] Q2] 3] Q4] Q1] 2] 03[ Q4] Q1] 02] Q3[ Q4] Q1] 92[ Q3[ 4] Q1] Q2
1
2 5.1 Hydroclimate Data and | nformation Exchange
3 5.1.1 Mexico-US Border Data Exchange and Forecast Coordination
4 5.1.2 GASIR National Database
5 Development
6 Preparation of National Reports and Summaries
7 Preparation of Regional Reports and Summaries
8 Special Reports and Decision Support
9  |5.2SPRCNA Implementation
10 5.2.1 Rio Bravo Region (Monterrey)
11 Data Collection Network Design
12 Network Implementation
13 Operational Support and Training
14 5.2.2 Noroeste Region (Hermosillo)
15 Data Collection Network Design
16 Network Implementation
17 Implement SPRCNA in Sonoraand Mayo basins
18 Operational Support and Training
19 5.2.3 Golfo Norte Region (Ciudad Victoria)
20 Data Collection Network Design
21 Network Implementation
22 Implement SPRCNA San Fernando and Soto LaMarina basins
23 Establish RRFC
24 Operational Support and Training
25 5.2.4 Pacifico Norte Region (Culiacan)
26 Data Collection Network Design
27 Network Implementation
28 Implement SPRCNA Sinaloa, Culiacan, San Lorenzo basins
29 Establish RRFC
30 Operational Support and Training
31 5.2.5 Cuencas Centrales del Norte Region (Torreon)
32 Data Collection Network Design
33 Network Implementation
34 Implement SPRCNA Sinaloa, Culiacan, San Lorenzo basins
35 Establish RRFC
36 Operational Support and Training
37 [5.3 Advanced Technologies
38 5.3.1 Flash Flood Forecasting
39 Tijuana (or Ensenada)
40 Mocorito
41 Chicayan
42 5.3.2 Flood Mapping
43 Inundation Mapping (Vicinity of Tampico)
44 Hydraulic Wave Routing Below Dams
45 5.3.3 Meteorological Applications
46 Radar Precipitation Estimation
a7 Satellite Precipitation Estimation
48 Multisensor Precipitation Estimation (RFC Wide)
49 |5.4 Other
50 5.4.1 Documentation Tranglation

Figure2 CNA-NWS Project tasks, 2001-2005.
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3.0  Project Accomplishments 1996-2000
3.1 Sistema de Prondstico en Rios de la CNA (SPRCNA)

Since 1996, the NWS and GASIR have implemented the NWSRFS in the Rios Fuerte, Y aqui,
Panuco, and Bravo basins, which are shown in Figure 3. The Rio Fuerte and Y agui systems are
currently in operation in GASIR headquarters in México City and in the CNA Noroeste RRFC in
Hermosillo, Sonora. At the end of 2000, the Rio Panuco SPRCNA will be operational in
GASIR headquarters and the Rio Bravo SPRCNA will be operational in the CNA Rio Bravo
RRFC in Monterrey, Nuevo Ledn.

The NWS introduced the NWSRFS in aworkshop in March 1997 for 20 PROMMA participants,
who represented GASIR, GSMN, IMTA, and the CNA Gerenciade IngenieriaBasicay Normas
Tecnicas. The workshop was conducted at the NWS National headquartersin Silver Spring,
Maryland. As part of the workshop, the participants visited the NWS Weather Forecast Office
(WFO) and River Forecast Center (RFC) in State College, Pennsylvania. The workshop initiated
the dialogue between CNA and NWS technical staff about the project, and water-management
practices in México and the US.

NWS and GASIR engineers cooperatively devel oped the NWSRFS in the basins cited above. In
order to take advantage of available historical data, they conducted inventories of the datain

each of the selected basin. After completing the inventories, the historical data were analyzed
and used in the calibration of NWSRFS hydrologic and hydraulic models. Once the models were
calibrated, the engineers configured and initialized the NWSRFS for operation. They were
trained in every aspect of the system through seminars, lectures, demonstrations, visitsto NWS
facilities, and working side-by-side with NWS engineers.

3.1.1 Rio Fuerte SPRCNA--In early 1997, GASIR selected the Rio Fuerte as the prototype basin
to implement the NWSRFS. The Rio Fuerte basin has a drainage area of approximately 35,000
square kilometers (km? and is located in the northwest of México in the States of Sinaloa and
Chihuahua (see Figure 3). The basin contains three major dams that serve the needs of
agricultural and municipal water supply, hydroelectric power generation, and flood control. The
system was delivered to CNA in July 1998. Detailed information on calibration and
implementation of the system in the Rio Fuerte along with other aspects of the task can be found
in NWS, 1998a and 1999c and RTI, 1997a and 1998a.

3.1.2 Rio Yaqui SPRCNA--In mid 1998, the NWS and GASIR initiated the implementation of
the NWSRFS in the Rio Yagui basin. The basin has a drainage area of approximately 70,000
km? and is located in the States of Sonora and Chihuahua. There are four reservoir in the basin
that are used for irrigation, flood control, hydroelectric power generation, and other purposes.
The system cdibration and initialization was completed at the end of 1998 and delivered to CNA
in December. Detailed information the implementation can be found in NWS, 1998c and RTi,
1998b.
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3.1.3 Rio Bravo SPRCNA-The Rio Bravo NWSRFS implementation was undertaken in 1999
and 2000. Thistask is unique to this project because the river is the boundary between the US
and México. The drainage area of the basin below Ciudad Juarez-El Paso is about 335,000 km?.
Theriver is managed under the terms of atreaty between the US and México, which is
administered by Comision Internacional de Limitesy Aguas (CILA) and the International
Boundary and Water Commission (IBWC). CNA and the NWS coordinated their development
activitieswith the IBWC/CILA. To implement the system, the CNA and NWS are establishing
coordination between the NWS West Gulf River Forecast Center (WGRFS) in Fort Worth,
Texas and the Rio Bravo RRFC in Monterrey, Nuevo Leén. The Middle Rio Bravo system was
implemented in 1999, and the Upper and Lower Rio Bravo systems are being implemented in
2000.

Kilometers N

100 O 100 200 300 400 &

Figure 3 Sites of the Rios Fuerte, Y aqui, Panuco, and Bravo basins

3.1.4 Rio Panuco SPRCNA-The Rio Panuco NWSRFS was implemented in 1999 and 2000. In
contrast to the other basins discussed above where NWS engineers in the US undertook most
development tasks, CNA engineers in México undertook most development tasks with the
assistance of NWS engineers.  The basin has a drainage area downstream of México City of
about 100,000 km? and has unique hydrologic and hydraulic characteristics, especially in the
coastal sub basins where the land is very flat and the river is highly influenced by the Gulf of
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México tidal effects. Due to the complex hydraulic characteristics of the downstream reach, the
NWS assisted CNA use a dynamic flow routing model of the area. The assessment of the
technique can be found in Riverside Technology Inc. (RTi) 1999b. GASIR engineers began to
implement the system in Rio Panuco in 1999 and will complete the implementation in 2000
(RTi, 2000c).

3.2  Development and Implementation of Advanced Technologies for River and Flood
Forecasting

In support of flood and river forecasting, several advanced technologies were implemented by
the project. These include evaluation of precipitation estimation using radar and satellite images,
application of GIS to visualize of the extent of flooding and for damage assessment, and
development of a database management system that automates the storage and flow of real-time
hydroclimate data.

3.2.1 Precipitation Estimation--Precipitation data are the most important input to the NWSRFS
and traditionally are derived from gage networks. The scarcity of gage datain México forced
the CNA and NWS to evaluate other sources of precipitation data. Although radar and satellite
data have inherent bias in precipitation estimation, such data provide spatial and temporal
estimates of precipitation fields that are not possible from rain gage networks. Radar and
satellite techniques aso can be used to estimate precipitation over oceans and uninhabited land.

3.2.1.1 Use of Radar in Estimating Precipitation--In 1997, NWS and CNA experts met to
examine the weather radar network in México, and prepared a plan to use Guasave radar data for
this purpose and use these estimates as input to the Rio Fuerte NWSRFS (Georgakakaos, 1997).
In 1998, the GSMN, NWS, and IMTA convened another meeting which concluded that the
Guasave radar, which needed to be upgraded, was inappropriate for precipitation estimation and
that the Ciudad Obregdn radar was more appropriate to demonstrate the use of radar in the Rio

Y aqui basin (HRC, 1998). Thistask continues in 2000.

3.2.1.2 Use of Satellite Imagery in Estimation Precipitation--In 1999, the NWS, GSMN, and
IMTA conducted atest to evaluate the use of satellite imagery to estimate precipitation. Using
three different satellite estimation techniques, including the Estimacién de Precipitacion Pluvial
en México (EPPrepMex) technique developed by IMTA, the satellite estimated precipitation
were compared with gage data. The comparisons were made as point and mean areal estimates
of precipitation. The test provided promising results, concluding that satellite imagery can be
used as another source of precipitation estimation. Detailed information isfound at Fortune and
Tokar, 2000, and NW'S, 2000b.

3.2.2 Flood Inundation Mapping using GIS--In 1998, the NWS and GASIR visited the major
reservoirs and San Blas in the Rio Fuerte basin to evaluate the application of GIS flood
inundation mapping in the area. Based on the trip, the team concluded that the San Blas area
was not suitable for GIS mapping and GASIR recommended the Rio Panuco as an aternative. In
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1999, the NWS prepared the framework of a GIS based flood inundation map based on
probahilistic Rio Panuco flooding in the Tampico area (NWS, 1999b). The system uses
probabilistic river forecasts from the NWSRFS and displays the results on amap. In December
1999 CNA-NWS mesting, the NWS gave a demonstration of a hypothetical scenarios of flood
inundation of Tampico using GIS technology. The NWSis continuing to develop software,
which will use high resolution DEM data and updated databases, to map flood extent.

3.2.3 Hydroclimate Database Management Systems--In 1998 and as part of the PROMMA goa
of decentralizing water management, the NWS and CNA reviewed the exchange of dataand
information among the CNA Regional offices and headquarters, and gained insight into the need
to exchange hydroclimate data and forecast information. A team of NWS and GASIR
representatives visited the Noroeste and Pacifico Norte CNA Regions and met with the users of
CNA products later in the year. 1n 1999, the NWS began to develop a prototype Internet-based
system to facilitate the exchange of information between Hermosillo and México City (RTi,
1999b). The NWS implemented the first version of this system in GASIR headquarters and

in Noroeste Region, Hermoasillo. Detailed information on database applications and exchange of
data and information between México City and Noroeste Region can be found in RTi, 19993,
Curtis, 19983, and NWS, 1998f.

3.2.4 Dynamic Flow Routing using the FLDWAYV model for Rio Panuco--As cited in Section
3.1.4, the coastal portions of the Panuco basin has highly complex hydraulic characteristics. In
1999, NWS and GASIR representatives visited Tampico to discuss these characteristics with
CNA Golfo Norte Regional staff, who provided information on the general hydraulic
characteristics of the river, maps of hydrologic stations, and information about flood-prone areas
of the Tampico area (RTi, 1999a). In 2000, NWS and GASIR representatives also met with
Comisién Federal de Electricidad (CFE) project office in Querétaro to assure that there is no
duplication of effort in modeling of the lower Rio Panuco that (a) CFE is undertaking for CNA
for planning purposes using the 1SIS hydraulic model and (b) NWS is undertaking for forecasting
purposes using NWSRFS models. The CFE provided river cross-sectional data, and 1SIS inputs
and documentation to the NWS. The NWS and CNA are implementing FLDWAYV in hydraulic
regimes of the basin in 2000.

3.3  Regiona River Forecast Centers

Decentralization of the water management in México is an important PROMMA goal. |n 1998,
the NWS and GASIR met with CNA Noroeste and Pacifico Norte Regions to define the
organization and staffing of a prototype RRFC. Asaresult, the NWS prepared two reports: one
documenting CNA policy and schedule for decentralizing authority from headquarters to the
regions and the other documenting current GASIR'’ s practices, and modernization and
decentralization plans (Martinez, 1998a and 1998b). Within the guidance of these reports, the
NWS prepared documents that summarized the technol ogies and human resources needs of CNA
to operate river and flood forecasting technology in the Regions (Curtis, 1998a and 1998b).
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3.3.1 Noroeste Region-The Noroeste Regional headquartersin Hermosillo, Sonora, will become
responsible for river forecasting in the Rio Y aqui basin. Based on Regional requirements
defined in 1998, the NWS and CNA installed a scientific workstation and database in the
Regional headquartersin 1999, and trained Regional staff in Rio Yagui SPRCNA operation.
The NWS also began development of an Internet-based system to exchange data and information
with a GASIR database in México City. The CNA will provide the Region with a second
workstation in 2000 and a more complete system to store and exchange information with México
City.

3.3.2 Rio Bravo Region-The Rio Bravo Regional headquarters in Monterrey, Nuevo Leon, will
become responsible for river forecasting the Rio Bravo. By the end of 2000, CNA will provide
this Regiona office with two scientific workstations and a database, which will provide the
technology to operate the Rio Bravo SPRCNA when it is complete at the end of 2000. Thisis
an especially important responsibility because the Rio Bravo is a boundary river and close
coordination among the CNA, CILA, IBWC, and the NWS is required to forecast and manage
the river, and meet binational treaty requirements.

3.4  Capacity Building and Development of Human Resources

Training and cooperative development are very important aspects of this project, if the
technology isto be sustainable after the conclusion of the project. In contrast to training, which
provides lectures on the structure and operation of the system, cooperative development provides
CNA engineers and scientists with on-the-job experience with US counterparts on all aspects of
NWSRFS implementation.

3.4 1 Training and Cooperative Devel opment--The GASIR and NWS strongly emphasi zed
capacity development of CNA engineers on the NWS river and flood forecast, and other related
technology. Selected engineers from GASIR, IMTA, and CILA undertook cooperative
development with NWS counterparts during the implementation and calibration of the Rios
Fuerte, Yaqui, and Bravo forecast systems. Each engineer participated in three, month-long
training and cooperative development sessions at RTi facilitiesin Fort Collins, Colorado for one
of these river basin systems during 1997 through 1999. In 2000, the CNA and NWS adopted a
advanced professional development approach, wherein each CNA engineer who has participated
in implementing the NWSRFS in ariver basin will spend two or more month-long work periods
at an RTi facility working side-by-side with RTi engineers. These work sessions were tailored to
development responsihilities of the engineer. Theintent of thistraining isto further prepare
CNA engineers to work more independently in the future to implement and sustain NWSRFS
technology. Detailed information, training topics, and calendars can be found in RTi, 2000a,
1998a, and 1998b. The engineers who were trained in this technology from 1997-2000 are listed
in Appendix A.

3.4.2 Study Tours and Water Management Modernization Workshops--The NWS conducted
study toursin 1999 and 2000 to exchange information between CNA staff and NWS, US
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Geologica Survey, and US Army Corps of Engineers staff in border areas. The NWS also
conduced three workshops in support of the project. The first one on the NWSRFSwas held in
Silver Spring, Maryland in 1997, the second one on hydrol ogic applications of GIS technology
was in México City in 1997, and third one on reservoir DSSs was held in México City in 1998.
The goal of the workshops was to facilitate exchange of information between the CNA and other
US Federal agencies, organizations, universities, and private sectors that can assists CNA with
the other water-resources management and modernization needs under PROMMA..

35 Other Activities

A number of other CNA-NWS activities were undertaken that strengthened the technical basis of
the project. Border data and information exchange only began in 2000, and takes advantage of a
database development and I nternet-based data exchange activity that has been undertaken to
strengthen data management between GASIR headquarters and CNA regions. It holds promise
to be amajor undertaking during the 2001-2005 period.

3.5.1 NWSRFS Manual Trang ation--The NWS began to translate NWSRFS documentation
from English to Spanish to make documentation more accessible to CNA engineers, and
strengthen training and operational use of NWSRFSin México. The trandated documents will
be an important reference for GASIR engineers as they continue to implement the NWSRFS in
other areas of México. A team of the NWS and GASIR engineers met in 1998 and 1999 to
review the trandated documents and ensure the Spanish technical terminology used in the
tranglation is compatible with CNA’s terminology. Asthe documents are translated they are
made available to CNA staff directly and via the Internet.

3.5.2 GASIR/NWSRFS Model Comparison--The NWS and GASIR conducted atask to further
understand the strengths and weakness of the GASIR MODCA model and NWSRFS models.
Strict comparison of both models was inappropriate due to difference in applications and
assumptions made in model development. More information on model comparison task can be
found on 1998 Annual Report (NWS, 1998a).

3.5.3 Border Data and Information Exchange--In 1999, CNA and the NWS agreed that officials
on both sides of the México-US border would be better prepared to manage hurricanes and
floodsif they had more complete rea time hydroclimate data and forecast information from both
sides of the border. Towardsthat goal, the database management system that is discussed in
3.2.3 above will be used to store data and information from the NWS West Gulf River Forecast
Center (WGRFC) and other US sources, and will forward Mexican data and information to
selected US organizations.

3.5.4 Coordination With Other Related PROMMA Projects--PROMMA concerns
modernization of numerous aspects of water management and many management groupsin
CNA, and international and commercial organizations are implementing aspects of it. In
particular, the World Meteorological Organization (WMO) is assisting PROMMA redesign and
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automate data collection networksin priority basinsin México. Through the PROMMA office,
the NWS and WM O are coordinating their assistance to CNA. In December 1999, both
organizations assisted the Subdireccion General Técnico and PROMMA office brief CNA
national and Regional staff on PROMMA.

3.6  Summary of Project Accomplishments

During 1996-2000 CNA staff became introduced to and developed competence in NWSRFS
forecasting and associated technologies, and NWS staff became familiar with CNA

hydroclimate data collection and management practices. During the development of the four
SPRCNA's, CNA staff knowledge of the sources and characteristics of hydroclimate data added
greatly to inventorying, quality assuring, and using the data to calibrate NWSRFS hydrologic and
hydraulic models. Staff from both countries gained considerable familiarity with data-collection
and water-management practices, and technologies in use in both countries, which will provide a
base for continued cooperation between CNA and the NWS.

40  Recommendations and Assumptions

The recommendations and assumptions included below are based on the experiences gained
during 1996-2000 that are documented in each year’s annual report. They also reflect the
emergence of new technologies that are now available for use by the project. In addition they are
responsive to the needs of decision makers as they work to mitigate loss of life and property
caused by floods and to better manage water resources, now and in the future. The
recommendations and assumptions concern capacity development of CNA staff, hydroclimate
data and information exchange, the geographic extent of technology implementation, data-
collection networks, use of the Internet, and implementing flash flood technologies.

4.1  Capacity Development

Development of CNA staff capacity is critical to assure that flood forecasting and associated
technologies will continue beyond the completion of this project. Before 2000, CNA staff were
introduced to NWSRFS technology by participating in implementing the technology in
particular river basins. In 2000, the project provided advanced professional development to
engineers who were familiar with the technology, but needed a higher skill level to sustain the
technology and assist Regional staff who would become responsible for implementing and
operating advanced technologies. Advanced professional development is needed beyond 2000
in order to strengthen GASIR staff support to CNA regions as they implement NWSRFS,
database, Internet, and other advanced technologies. Thiswill assure that CNA can meet its
responsibilities as a center of technology transfer from CNA headquarters to CNA regions.

4.2  Hydroclimate data and information exchange

The CNA and NWS data-exchange efforts serve to facilitate the exchange of hydroclimate data
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and forecast information between CNA Regional offices and a GASIR database in México City
and between the GASIR database and counterpart databases in the US that contain border data
and information. The former improves CNA’s ability to analyze current conditionsin México
and strengthen decision support for operation of Federal reservoirs for flood control, agricultural
and municipa water supply, environmental protection, and hydroel ectric power production. The
latter improves CNA's ability to monitor conditions in the border area of the US, which is
especially important during hurricanes and floods. The CNA and NWS should continue to
implement advanced database technology in order to establish technical protocols for the long-
term exchange of data both within Mexico and between Mexico and the US.

4.3  Geographic extent of technology implementation

CNA-NWS cooperation have successfully implemented the NWSRFS in four basins. Additional
NWSRFS is needed to enhance technical competencies of GASIR and regiona staffs.
Additional basinsin the north of Mexico have been identified for NWSRFS implemnetation as
detailed in section 5 below.

4.4 Data collection networks

The NWSRFS implementation in basins during 1996-2000 used existing historical datafor
model caibration. CNA and NWS should review the hydroclimate networks and identify where
additional real-time hydroclimate stations should be established to strengthen flood forecasting
and river management. The NWS also should provide technical assistance to CNA to procure,
install, and maintain automated networks, and develop CNA staff capacity.

45  Networking and communications

Networking and communications technologies, including local networks, wide area networks,
and Internet communications are vital to the sustainability of the data collection and forecasting
programs being implemented by this program. These technologies are particularly important
tools for information exchange between (a) GASIR in México City and CNA Regions, (b) CNA
and water and weather organizations in the US, and (¢) CNA and the public. Asthistool
becomes more integrated into CNA operations, it is critical that CNA staff become more
sophisticated initsuse. CNA offices must ensure that the communications provide secure
access. Towards those goals, the NWS and CNA should:

. establish local area networks and services at GASIR offices at Av. Insurgentes Sur
No 30 and Av. Observatorio No 192 in Mexico City.

. ensure GASIR staff become responsible for network and communications
maintenance and support, and receive training in local area and wide area network
administration, UNIX system administration, and Internet Protocol network
communication.

. establish permanent connections to the Internet for GASIR offices cited above, via
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the CNA telecommunications network.
4.6 Flashflood basins

Flood forecasting technologies that CNA and NWS have implemented to date are most
appropriate for large river basins. However, many peoplein México are at risk to flash floods
that occur in small river basins. During 2001 - 2005 period, CNA and NWS should
demonstrate flash flood and warning technology in selected small river basins in México.

5.0 Future Activities, 2001-2005

In anticipation of the renewal of the SEMARNAP-NOAA agreement, during 2001-2005, the
two organizations intend to continue a program of technology transfer that builds on past
successes and incorporates new technologies. Additional activities are planned for the CNA
Rio Bravo, Noroeste, Golfo Norte, Pacifico Norte, and Cuencas Centrales del Norte Regions as
follows:

. Rio Bravo Region--development will concern coordination of data and forecast
information exchange in the border area, strengthening the capacity of the staff in the
RRFC that is being implemented in 2000 in Monterrey, Nuevo Ledn, and operational
implementation of improved satellite precipitation estimation,

. Noroeste Region--the RRFC in Hermosillo, Sonorawill be strengthened, additional
river basinswill be implemented, and radar precipitation estimation will be integrated
with the river forecast system.

. Golfo Norte—devel opment will concern establishment of an RRFC in Tampico or

Altimira, Tamaulipas, implementing additional river basins, strengthening the use of
the Rio Panuco SPRCNA, and compl eting flood mapping in the vicinity of Tampico,

. Pacifico Norte and Cuencas Centrales del Norte Regions--principal river basins will
be implemented and RRFC’ s will be established in Culiacan, Sinaloa and Torredn,
Coahuila, Sinaloa.

At the end of this period, river forecasting and associated technologies will be in operationin
numerous basins in the northern half of México and the capacity and professional development
of CNA staff will be sufficient to continue implementation of these technologies elsewherein
México. During thisfive-year period, CNA staff will continue to strengthen their personal and
professional relationships with counterparts in the NWS and other water agencies, and the
private sector, which will allow them to participate in strengthening water management
practicesin México and the US. Project tasks during thistime will concern hydroclimate data
and information exchange development, and implementing the SPRCNA, data-collection
networks, installation of RRFC’sin additional river basins in northern México. Task also will
concern other advanced technologies related to flash-flood, flood mapping, and meteorol ogical
applications, and trand ation of NWSRFS documentation from English to Spanish.
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51 Hydroclimate Data and Information Exchange

Development of hydroclimate databases and data transfer viathe Internet will serve two
purposes in México to strengthen: México-US border data exchange a forecast coordination and
GASIR’s ability to assess hydroclimate conditions in México.

5.1.1 México-US Border Data Exchange and Forecast Coordination—The technology base of
this activity will be provided for by sections 5.1.2, GASIR National Database, and 5.2.1 Rio
Bravo Region that are discussed below. Database and Internet development will provide the
mechanism to acquire data from selected on-line databases in the US that contain data of
interest to CNA, and transfer selected CNA data to counterpartsin the US. These datawill be
exchanged frequently and automatically so that they will be available at al times, and especialy
during hurricanes and floods. The exchange aso will facilitate coordination of Rio Bravo
forecasting between the NWS WGRFC and CNA Rio Bravo RRFC under section 5.2.1. This
activity aso will sponsor meetings of water officiasin the border areas of both countries, so
that they can review annually the data and information being exchanged, discuss emergency
management contingency planning, and improve coordination of water management under the
auspices of CILA and IBWC. An important goal would be the devel opment of jointly prepared
technical protocol for data exchange and river forecasting coordination.

5.1.2 GASIR National Database-This activity initially is intended to facilitate the exchange of
data and information between México City and Hermosillo, Sonora, and Monterrey, Nuevo
Ledn. By 2002, the database and Internet access will have been sufficiently tested to support
the exchange of data and information between México City, and all CNA Regiona and State
offices. Eventually, CNA plans to phase out the current GASIR database that resides on
personal computers and replace it with the one under development. The new database will
facilitate the preparation of hydroclimate analyses, reservoir analyses, and other National and
Regional reports that are needed to assist CNA decision making.

5.2 Sistema de Prondstico en Rios de la CNA (SPRCNA)

Implementation of SPRCNA will continue in five CNA regionsin northern México. CNA is
making the transition from alargely manual data-collection network that provides daily
measures of precipitation and river flow in these regions, to automated networks that collect
data as frequently as several times per hour and transmit data several times per day. In each
region, NWS and CNA will review the current hydroclimate network design, determine the
need to acquire additional real-time data for flood forecasting and river management, and
implement a strategy for strengthening the network. This strategy will concern preparation of
technical specifications, procurement, installation, and maintenance of equipment, and CNA
staff capacity development. The NWS and GASIR staff in México City will assist Regional
staff implement the NWSRFS in selected basins that are listed in section 5.2.2 through 5.2.5. In
regions where RRFC'’ s have been implemented, the NWS and CNA will provide support to
assist Regional staff operate, maintain, and improve SPRCNA’s, and solve problems as they
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occur. In regions where RRFC’ s have not been implemented, the NWS and CNA will assist in
establishing them, then provide assistance in RRFC and SPRCNA operation, maintenance, and
improvements. The Regionswill participate in activity 5.1.2, GASIR National Database, and
assist in the development of a standard suite of Regional-level reports. Additionally, the CNA
and NWS intend that staff in each region will be sufficiently trained to prepare additional
Regional reports that are required by and are unique to the region.

5.2.1 Rio Bravo Region will be responsible for operating the Rio Bravo SPRCNA, contribute
much of the data and information for trans-border exchange, coordinate forecast information
with the WGRFC, and assist CILA and IBWC meet border treaty requirements. As aborder
region, it will participate in exchange of visits between CNA and counterpart staff in the USto
strengthen data and information exchange, and improve emergency contingency planning.

5.2.2 Noroeste Region will operate the Rio Y aqui SPRCNA, implement the Sonora and Mayo
SPRCNA's, and exchange data with the NWS Colorado Basin River Forecast Center (CBRFC)
and other US organizations. Asaborder region, it will participate in exchange of visits
between CNA and counterpart staff in the US to strengthen data and information exchange, and
improve emergency contingency planning.

5.2.3 Golfo Norte Region will operate the Rio Panuco SPRCNA, develop an RRFC in Tampico
or Altamira, implement the San Fernando and Soto LaMarina SPRCNA’s, and assist in the
implementation of GIS flood mapping in the vicinity of Tampico.

5.2.4 Pacifico Norte Region will operate the Rio Fuerte SPRCNA, develop an RRFC in
Culiacan, and implement the Sinaloa, Culiacan, and San Lorenzo SPRCNA'’s.

5.2.5 Cuencas Centrales del Norte Region will develop an RRFC in Torreon and implement the
Nazas and Aguanaval SPRCNA's.

5.3  Advanced Technologies

NWSRFS technology is appropriately used to forecast and manage large river basins where the
response of ariver to amajor precipitation event is measured in days or weeks. Because there
are many basins in México where rivers respond in a matter of hoursto intenserain, in the
future the project will implement technology that is appropriate to this type of flooding.
Visualization of NWSRFS forecasts and use of meteorologica data systems also are being used
increasingly in the US to strengthen flood forecasting and river management. To varying
degrees, al of these technologies will continue to be developed in 2001-2005.

5.3.1 Flash Flood Forecasting and Warning—Flash floods place life and property at risk if

warnings are not issued immediately. Inthe US numerous so-called ALERT (Automated Local
Evaluation in Real Time) systems have been installed in small, quickly responsive river basins,
especialy where thereisrisk to human life. In recent years operators of these ALERT systems
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have organized themselves into Regional groups and a national user group, and have attracted
support from numerous suppliers of equipment. This activity will design and install flash flood
systems in three basins in México as shown in Figure 4, and strengthen the liaison between
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Figure 4 Locations of river basins where flood forecasting technol ogies are being implemented, as
discussed in Sections 3.1, 5.2, and 5.3

Mexican and US users of thistechnology. The NWSwill assist CNA staff at the National and
Regional levels, as appropriate, via training and cooperative development. Together, they will
determine local requirements, design the systems, assist in procurement, installation, and
maintenance of remote-site equipment and base equipment, and strengthen flood warnings.

5.3.2 Flood Inundation Mapping—The integration of GIS and river forecasting technology
provides the opportunity to visualize the effects of river floods, either from natural flooding or
from releases from large reservoirs. In both cases, the quality of the visualization is dependent
upon two issues, the quality of the flood forecast and the quality of the DEM In the case of
natural flooding, the CNA and NWS are preparing to integrate the development of the Rio
Panuco SPRCNA and GI S technology so that the area to be inundated in the vicinity of
Tampico, Tamaulipas, can be visualized. In the case of releases from large reservoirs, the two
organizations will simulate a series of large releases from selected reservoirs to visualize effects
downstream. In the extreme, the organizations will simulate maximum releases to assess the
maximum possible effect.
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5.3.3 Meteorological Applications-A pplications of meteorological technology for river
management and forecasting will continue. Precipitation estimation by radar and satellite will
continue, viaintegration of these data with gage data. In both cases, gage data are required to
remove bias because radar data tend to underestimate precipitation and satellite data tend to
overestimate precipitation. In addition, the WGRFC is evaluating a new visualization technique
that provides al three estimates to be combined in one analytical tool known as RFCWide. The
applicability of thistool will be evaluated in CNA Regions. The NWS will assist CNA achieve
better, sustained, utilization of its existing radar network in order to augment rainfall
information from a sparse network of ground stations.

5.4 Other

5.4.1 NWSRFS Manual Tranglation—Translation of NWSRFS and other technical
documentation will be completed early in the 2001-2005 period and the entire NWSRFS
manual will be available on the Internet in Spanish.

6.0 Summary

For severa decades, the GSMN and NWS have cooperated on meteorological technology and
data collection. Beginning in late 1996 and continuing through 2000 the CNA and NWS have
cooperated on hydrological technology and data collection, in particular the transfer of
technologies required for river forecasting and management. During the period, river
forecasting technology has been implemented in the Rios Fuerte, Y agui, Bravo, and Panuco
basinsin México. Associated technologies that concern precipitation estimation by satellite and
radar have been evaluated and are beginning to be applied, along with techniques for visuaizing
the extent of flooding. Systems to automate hydroclimate data Internet transfer, and storage and
retrieval have been installed in CNA and will be used to facilitate the exchange of hydroclimate
data and river forecast information between GASIR headquarters and CNA Regions. These
systems will support México-US data and information exchange, which will better prepare both
countries to respond to hurricanes and flooding that take place in both countries.

Based on the 1996-2000 experience, the CNA and NWS plan to continue to apply river
forecasting technology in other major river basins in northern México and flash flood and
warning systems will be implemented in selected basins. The project will continue the
implementation of database and Internet-based technol ogies for domestic and international data
and information exchange. Meteorological and visualization applications in support of river
forecasting and management also will be continued. Finally, amajor legacy of this project will
be the strengthened professional relationships between CNA professionals and their
counterparts in the United States. Thiswill facilitate the cooperation on solving bi-national
technology problems and provide support to CILA/IBWC as they manage boundary water
issues.
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8.0 Acronyms

The following acronyms appear in this report.

ALERT Automated Local Evaluationin Real Time
CBRFC Colorado Basin River Forecast Center

CILA Comision Internacional de Limitesy Aguas

CNA Comision Nacional del Agua

DCP Data Collection Platform

DEM Digital Elevation Model

EPPrepMex Estimacion de Precipitacion Pluvial en México
FLDWAV Flood Wave (hydraulic model)

GASIR Gerenciade Aguas Superficiales e Ingeneria de Rios
GIS Geographic Information System

GOES Geostationary Operational Environmental Satellite
GSMN Gerencia de Servicio Meteorologico Nacional

HIF Hydrologic Instrumentation Facility

HRAP Hydrologic Rainfall Analysis Project

HP Hewlett Packard

IBWC International Boundary and Water Commission
1G-DB Integrated GASIR Database

IP Internet Protocol

IMTA Instituto Mexicano de Technologiadel Agua

MAP Mean Areal Precipitation

NASA National Aeronautics and Space Administration
NESDIS National Environmental Satellite, Data, and Information Service
NOAA National Oceanic and Atmospheric Administration
NOHRSC National Operationa Hydrologic Remote Sensing Center
NWRFC Noroeste River Forecast Center

NWS National Wesather Service

NWSRFS National Wesather Service River Forecast System
Pl Pro International, Inc.

PIP Project Implementation Plan

PROMMA Programa de Modernizacién del Mangjo del Agua
RBRFC Rio Bravo River Forecast Center

RFC River Forecast Center

RRFC Regional River Forecast Center

RTI Riverside Technology inc.

SGT Subdireccién General Téchnico

SHEF Standard Hydrologic Exchange Format

SIGA Sistema Geogréfico de Informacion del Agua
SPRCNA Sistema de Prondstico en Rios de la CNA

UAM Universidad Auténoma Metropolitana

USGS U.S. Geologica Survey

WGRFC West Gulf River Forecast Center

WMO World Meteorological Organization
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Appendix A CNA engineers trained on the NWSRFS

Name

Ing.

. César Guerrero Ortega

Ing.
Ing.

Adriel Gonzdlez Hernandez

. Roberto Mejia Zermefio

. Aldo lvan Ramirez

. Rodrigo Pifia Serrano

. Juan Garcia Soto

. Roberto Mejia Zermefio

. Benjamin Lara Ledesma

. David Negrete Arroyo

. Tirso Ubaldo Vadez Molina

Carlos Alean Rocha

Jose Manual de Jesus Calderon

Rodriguez

Ing.
Ing.
Ing.
Ing.

Jose Arturo Lopez Ibarra
Luis Antonio Cabrera
Marco Salas

Francisco Gomez

Agency

GASIR

GASIR

IMTA

IMTA

GASIR

GASIR

IMTA

IMTA

CILA

CNA Rio Bravo Region
CNA Rio Bravo Region
CNA Noroeste Region

CNA Noroeste Region
GASIR

IMTA

IMTA
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NWSRFS
Rio Fuerte
Rio Fuerte
Rio Fuerte
Rio Fuerte
Rio Y aqui
Rio Yaqui
Rio Yaqui
Rio Yaqui
Rio Bravo
Rio Bravo
Rio Bravo

Rio Bravo

Rio Bravo
Rio Bravo
Rio Bravo

Rio Bravo



